
Run 14 RHIC Machine/Experiments 
Meeting 
 

31 July 2014   
 

  
• Summary Slides  
 
 
 
 

1 



Run 14 as run 
 
 

 

 3 Feb, Begin cool-down to 4.5K  
 4 Feb, Cool-down to 6K in Blue  
 7 Feb, Blue and Yellow at 4.5 deg K 
 10-Feb, Beam in Blue and Yellow at injection 
 15-Feb, Begin √s = 14.6 GeV/n AuAu  physics 
 11 Mar (Tuesday, 0800), End √s = 14.6 GeV/n AuAu  physics run begin setup for 

√s = 200 GeV/n AuAu  
 15-Mar (~14:00, store 18046), Begin √s = 200 GeV/n AuAu physics run 

 PHENIX 1st physics store = 18046  (15 March) 
 STAR 1st physics store = 18064 (17 March) 

 16-Jun (0700), end 13.3 week √s = 200 GeV/n AuAu run 
 16-June begin setup for √s = 200 GeV/n 3HeAu run 
 20-June first Physics Store 
 6-July (0700),  end 2.3 week √s = 200 GeV/n 3HeAu run, power supply regulator 

work  
 7-July, Test DX move then begin cryo warm-up 
 10-July, warm-up complete, 22.4 cryo weeks of operation 
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http://www.bnl.gov/cad/esfd

Scheduling Physicist: Chuyu Liu

  

AGS-Booster-Tandem/Linac/EBIS Startup

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC STAR & PHENIX

RHIC Research with s = 200 GeV/n AuAu

RHIC Research with s = 15 GeV/n AuAu

RHIC Research with s = 200 GeV/n 
3
HeAu

RHIC Development - Test DX Move

NSRL  (NASA Radiobiology)

NSRL  (NRO)

BLIP (Isotopes)

BLIP (other)

Shutdown (RHIC)

C-A  Operations-FY14

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2014

30 Sep 14

setup with beams

Sep

concurrent with RHIC

ramp up luminosity

setup as required

16 weeks

13.3 weeks

.4 weeks

7 Oct 15 Nov

13C

18 Nov
22 Nov

31 Mar

25 Mar

17 Dec

14A

29 Mar

5.5 weeks

16 May   20 Jun

3 Feb 

3 wks

as run

22 weeks 
4 July 

14B

10 Mar 

15 Feb 

27 May   

7-8 Jun

31 Jul
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From Ingrassia,  
http://www.cadops.bnl.gov/AGS/Operations/Run14/ 

Through final fill 18010, 11 Mar 2015  
max/min projections from  Fischer et.al. “RHIC Collider Projections (FY2014-FY2018)”, 4 June 2013 
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Through final store 18427, 16 June 14 
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Fischer et. al. “RHIC Collider Projections (FY 2014 – FY 2018)”, 4 June 2013 

Max projection 
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(last 3 days) 



7 Feb 2014, Blue and Yellow at 4.5 deg K 
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Who’s Who for 2014 
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